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Problem 

• The existing 400,000 gallon 
community water storage 
tank is defective and leaks 
along the bolted seams.  

• The tank can only be filled 
to ¾ capacity due to the 
leaks. The Environmental 
Protection Agency (EPA) has 
issued a finding of 
deficiency against the tribe 
of the Safe Drinking Water 
Act.  



Need 

• The storage tank supplies domestic potable water to 5,000 
community members, the commercial area including two 
service stations, community facilities including the health 
clinic, Fire/EMS/Safety Complex and Early Childhood Learning 
Center. 

• The inability to completely fill the storage tank affects the fire 
protection storage jeopardizing fire protection capabilities. 

• The construction plans for the new tank were developed as 
part of the proposed Largo Mesa subdivision on the east side 
of I-25 and Exit 259. The first phase plan is for 40 home sites. 



Objectives 

• Complete Design of Water Tank and Water Main. 

• Construct water storage tank. The new water tank will hold 
adequate water to supply the Tribe’s water demands as well 
as increase the pressures in the system in the event of a fire. 

• Construct water main from the existing pump house to the 
new water storage tank; water main is needed to fill the water 
tank and distribute water to the future Largo Mesa housing 
development. 

• Comply with EPA Order of Consent. Without TIF funding it will 
be difficult to procure necessary funding. 

• Construct a new Pressure Reducing Valve (PRV) station to 
control pressure 



Actions 

• Execute Memorandum of Agreement (MOA) documents with 
Indian Health Service (IHS) for completion of design 
documents. Perform Geo technical investigation for tank 
foundation. IHS to complete Environmental Review. 

• Produce project documents including construction plans and 
project specifications.  

• Santo Domingo Tribe will advertise project for competitive  
bids, award contract, and establish Notice to Proceed date. 

• Construction of Project with on-site inspections. 

• Produce punch-list items; attain all warranties; hold final 
inspections. 



Outcomes 

• Reliable potable drinking water supply for the 
community, commercial users and institutions. 

• Improved and reliable source of water for fire 
protection and fire protection capabilities. 

 

 

 



Benefits 

• Reliable potable water supply for domestic 
use. 

• Reliable water supply for fire suppression and 
protection. 

• Water supply for future subdivision on the 
east side 

• Reduction of water loss due to leakage. 

 



Costs & Budget 

                                                      TIF Funds            Match 

 

• Planning and Design                                          $54,500 

• Construction                          $860,000 

• Engineering/Architectural   $  58,300 

• Project Admin                        $  81,700 

• Other                                                                    $  9,700 

 

• Total                                         $1,000,000         $64,200 
        
    

 



Project Evaluation 

• During installation and construction IHS and an independent 
tank inspector will inspect the project to ensure compliance 
to the spec and testing and additional testing when the 
project is completed. 

• Issuance of One Year Warranty – Santo Domingo Tribe will 
secure all warranties on materials and labor – Annual 
inspections will be performed by tribal staff. 

• Compliance of EPA Order of Consent – Santo Domingo Tribe 
will seek to satisfy the “Order to Consent” and receive written 
documentation. 




